Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Mitchell Barure	Team Leader	m.barure@alustudent
Leila Abbie Omol	About and Speakers sections	l.omol@alustudent.com
Divin Bonheur MUNEZERO	Schedule and Footer sections	b.munezero@alustudent.com
David Mugisha	Registration popup (modal)	d.mugisha1@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Setup the project: fork the repository, invite team members as collaborators, create file skeleton for each member, and assign tasks to team members	Mitchell Barure	10/10/2026	Completed	Yes	
	Worked on the header and navigation	Mitchell Barure	10/10/2026	Completed	Yes	
	Worked on the about and speakers	Leila Omol	11/10/2026	Completed	Yes	
	Worked on Schedules	Divin Bonheur MUNEZERO	10/10/2026	Completed	Yes	
	Worked on the Footers	Divin Bonheur MUNEZERO	11/10/2026	Completed	Yes	
	Worked on the registration popup (modal)	David Mugisha	11/10/2026	Completed	Yes	
	Merged all pull requests and made final fixes to match the demo	Mitchell Barure	11/10/2026	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps
10/10/2026	Discuss task allocation	Mitchell Barure	Mitchell Barure, Leila Omol, Divin Bonheur Munezero, and David Mugisha	Allocation of tasks	create pull requests